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POLREP
DATE: June 22, 1993
FROM: CHARLES GEBIEN, OSC REGION V
TO TERRI JOHNSON, OSWER, HQ
COPIES TO: RICK KARL
DON BRUCE

MARY ELAINE GUSTAFSON

JOE CISNEROS

TERRY BRANIGAN

FRED MICKE

ALAN ALTAR

GREG DUNN, IEPA

MARA MC GINNIS, IEPA

WESLEY BEITL, CITY OF SPRINGFIELD

SUBJECT : PIERCE WASTE OIL, SPRINGFIELD, IL. §RS,
CONTRACT 4: 68-52-5001

DELIVERY ORDER #:5001--06-315

POLREP 4: 13

START DATE: 7-30-92

SITUATION

The removal action at the Pilerce Waste Oil Site is continuing the
tasks of:
bulking and disposing of flammable liqguids;
decontaminating and scrapping tanks and piping;
solidifying, stockpiling and disposing of tank bottoms;
ramoving, solidifying, and disposing of drum contents;
and cruwhing, and disposing RCRA empty drums.

ACTIONS TAKEN

Approximately 1,600 tons of solidified tank bottom sludga
hag been golidified and landfilled at the Five Oaks
Re>yclinyg and Disposal Facility as "Special Waste".

Approximately 300 tens of sdil contaminated with wactae oll
has been landfilled at the Five Oaks Recycling snd Disposal
Facility as "Special Wastae“.

AppProximately 560 tons of solidified drum sludge has been
landfillad at the Five Oake Raecycling and Disposal Facil:ity
az “Special Waste”.

Ovar 2,000, 55 gallon drums have been crushed, amounting to
230 cu. yd. of crushed drume landfilled.
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102,998 yallone of flammablae liguid has been dispoeed of as
"Special Waste" At the Clark Prac.aaing Inc.

Approximately 48,466 gallons of RQ, Hazardous Waste
Liguid, NOS, ORME NA 9189 (Trichlorethyl@ene) has been
disposed of at the Clark Processing Ine.

The contents of approxinmately 2,000 druma have been enmptied,
solidified.

192,810 gallons of contaminatad water has baean treated and
Eirectly discharged into a gtorm gewaer.

E66.085 tons of scrap metal has baen sold to a scrap dealer.
This amounted to $30,272 and hae bean cradited back to
tha project via the 1900-55 form.

ACTIONS TO BE TAKEN

US EPA Mark Vendl will preform a Geo Phygical survey of the
site. The survey will determine {f there are aAny remaining
underground storage tanke on the property during the weok of
June 21, 1993.

KEY TSSUES ,

FUNDIN3Z

On May 27th, the Daelivery Ordar Cailing wee increased by %
r ivan

At thig point, we estimate
additiona may be sufficient to complete the removal
action. If approved, the additional _ will increase the

Dulivery Ceiling to

MOBILE WATER TREATMENT PFACILITY
Assembly of the mobile waste water treatment facility i=s
continuing.

SACM

Bruce Barrow of the Illincis Department of Public Health is
preparing a qualitativa risk aszsessment for the site, which will
be completed in late Junse. Greg Dunn of IEPA completed his review
of wetland information and evaluated the site for HRS scoring.
Greg indicated that the site will not gualify for the NPL., Greg
also indicated that funding for installation of groundwater
monitoring waells by IEPA may become available, The TAT is now
collecting soil samples from test pits that will be excavated in
Eix to eight locatiens within the gite. The samples will be
analyzed for priority pollutants, and the regults will help
evaluate the extent of contamingtion and need for further action.
Linda Esasley, EERB Enforcement Spacialist, indicated that PRC
Inc. may have preliminary potentially responsible party
information in late June. Greg Dunn indicated that if PRPs are
willing to finance a non-time critical action at the site, the
IEPA would be interested in providing oversight. On May 28th, I



contacted Doug Ballott!i and proposed that the site be pre=zented
in the July RDT meeting.

COST INFORMATION

TO DATE CEILING
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